Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14709-14-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0002

Date: 09/03/2014
Page 1 of 4

Pay Period:

Contract Location: Time Allowed: 638  Days
BRIDGE AND APPROACHES ON SR 47 OVER BRIER CREEK Elapsed Calender Days: 151 Days
Percent Time: 23.67
District: 2 Area: 03
Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let: 02/21/2014

P. 0. BOX 15517 Date Awarded: 03/07/2014
Date Contract Executed: 03/26/2014
Date Notice to Proceed: 04/03/2014

ATLANTA GA 30333-0517 Date Work Began: 07/02/2014

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/31/2015

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $3,218,938.01 Counties:

Original Contract Amount $3,157,680.69 Jefferson McDuffie

Funds Available $3,015,799.01

Percent Complete 6.31%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007041 $3,218,938.01 $3,157,680.69 $3,015,799.01 6.31% $64,965.26

Chief Engineer

08/01/2014
to 08/31/2014



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14709-14-000-0

Georgia Date: 09/03/2014
Department of Transportation Page 2 of 4
Estimate Summary By Project

Estimate Number: 0002 Pay Period: 08/01/2014
to 08/31/2014

Project Number:

Federal State Project Number:

0007041 SR 47 - BRIDGE REPLACEMENT

CSBRG-0007-00(041)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$162,511.22 $110,539.00 $51,972.22

$40,627.78 $27,634.74 $12,993.04

$203,139.00 $138,173.74 $64,965.26

$0.00 $0.00 $0.00

$203,139.00 $138,173.74 $64,965.26

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$203,139.00 $138,173.74

$64,965.26

Total Payable:



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14709-14-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number: 0002

Date: 09/03/2014
Page 3 of 4

Pay Period:

08/01/2014

to 08/31/2014

Project Number 0007041

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .250
64667.440 .043
.293 $2,780.70 $18,947.56
CSBRG-0007-00(041)
0020 210-0100 GRADING COMPLETE - LS 1.000 .266
218940.700 .220
486 $48,166.95 $106,405.18
CSBRG-0007-00(041)
0034 318-3000 AGGR SURF CRS TN 500.000 .000
18.890 37.980
37.980 $717.44 $717.44
0095 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 176.000 .000
23.380 94.000
94.000 $2,197.72 $2,197.72
0100 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 8.000 .000
336.240 4.000
4.000 $1,344.96 $1,344.96
0115 632-0003 CHANGEABLE MESSAGE SIGN, PORTABLE, TYF EA 2.000 .000
1343.260 2.000
2.000 $2,686.52 $2,686.52
Category Amount: $57,894.29 $132,299.38
Category Number: 0030 EROSION CONTROL
0160 163-0232 TEMPORARY GRASSING AC 10.000 .000
772.500 1.903
1.903 $1,470.07 $1,470.07
0165 163-0240 MULCH TN 150.000 .000
103.000 10.320
10.320 $1,062.96 $1,062.96



Rpt-ID: RCPESPRJ Georgia Date: (9/03/2014

User: krender Department of Transportation Page 4 of 4
Estimate Summary By Project

Contract ID: B14709-14-000-0 Estimate Number: 0002 Pay Period: 08/01/2014
to 08/31/2014

Project Number 0007041

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0170 163-0300 CONSTRUCTION EXIT EA 5.000 .750
1453.740 .750
1.500 $1,090.31 $2,180.61
0175 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 380.000 .000
19.700 135.000
135.000 $2,659.50 $2,659.50
0205 167-1500 WATER QUALITY INSPECTIONS MO 16.000 1.000
463.500 1.000
2.000 $463.50 $927.00
0210 171-0030 TEMPORARY SILT FENCE, TYPE C LF 10,400.000 6,714.000
2.580 36.000
6,750.000 $92.88 $17,415.00
0225 700-8000 FERTILIZER MIXED GRADE TN 8.000 .000
618.000 .375
.375 $231.75 $231.75
Category Amount: $7,070.97 $25,946.89

Project Total Amount: $64,965.26 $203,139.00



